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ESTIMATE RUN 11/14/2011

ESTIMATE SUMMARY 13:06:33

CONTID: C18024         ESTIMATE NO: 0002 PROG 2005

PCN: 18024-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TRAFFIC SIGNAL IMP (4 LOCATIONS) PERCENT TIME:

PROJECT NO: FSA C110-032                  

TRAFFIC SIGNAL IMP (4 LOCATIONS)

NAME OF ROAD: 72; 121; 177; 287

PROJECT COUNTIES: DENVER

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 10/28/2011 DATE TIME STARTED 09/19/2011

6309 MONARCH PARK PLACE SUITE 200 DATE LET 07/21/2011 DATE WORK BEGAN

 DATE AWARDED 07/28/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/18/2011 DATE ACCEPTED

LONGMONT CO 80503     303-530-4212 DATE NOTICE TO PROCEED 09/19/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,240,830.06 PARTICIPATING $ $ 155,185.63

AWARD PROJECT AMT: 1,110,509.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -5,386.21

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,025.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.00

WORK DAYS

WORK DAYS

18.96%

1,005,578.48

155,185.63

149,799.42

145,773.73

$

$

$

$

235,251.58

0.00

235,251.58

113,894.19

349,145.77

-5,797.79

0.00

343,347.98

0.00

AMOUNT DUE 343,347.98 145,773.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 145,773.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

ADAMS, REGION 6 ARAPAHOE, REGION 6

26.0 TIME ALLOW: 130

ORIG TIME ALLOW: 130
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PCN: 18024-BID    ESTIMATE RUN 11/14/2011

PROJECT: FSA C110-032                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Concrete Median Cover Material 6.530

9.390

202-00190  
 

100.000

SY  

14.45000 230.0415.920

135.69

0010 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

457.000

LF  

7.76000 0.000.000

0.00

0015 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

124.000

SY  

20.33000 0.000.000

0.00

0020 Removal of Asphalt Mat 4.660

9.330

202-00220  
 

122.000

SY  

10.70000 149.6913.990

99.83

0025 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

620.000

SF  

3.21000 0.000.000

0.00

0030 Removal of Light Standard 0.000

0.000

202-00700  
 

1.000

EACH

276.00000 0.000.000

0.00

0035 Removal of Ground Sign 0.000

0.000

202-00810  
 

2.000

EACH

74.00000 0.000.000

0.00

0040 Removal of Sign Panel 0.000

0.000

202-00821  
 

2.000

EACH

30.00000 0.000.000

0.00

0045 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

1.000

L S 

13,606.00000 0.000.000

0.00

0050 *Potholing 0.000

97.000

203-01597  
 

100.000

HOUR

142.00000 13,774.0097.000

13,774.00

0055 Gravel Bag 72.000

116.000

208-00034  
 

550.000

LF  

3.00000 564.00188.000

348.00
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PCN: 18024-BID    ESTIMATE RUN 11/14/2011

PROJECT: FSA C110-032                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

1,076.00000 1,076.001.000

0.00

0065 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

60.000

LF  

13.30000 0.000.000

0.00

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

16.000

HOUR

30.00000 0.000.000

0.00

0075 Sweeping (Sediment Removal) 0.000

27.000

208-00106  
 

130.000

HOUR

71.22000 1,922.9427.000

1,922.94

0080 *Erosion Control Supervisor 43.250

20.250

208-00205  
 

260.000

HOUR

69.55000 4,416.4363.500

1,408.39

0085 Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

153.00000 0.000.000

0.00

0090 Reset Sign Panel 0.000

0.000

210-00815  
 

12.000

EACH

48.00000 0.000.000

0.00

0095 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

8.000

EACH

37.30000 0.000.000

0.00

0100 Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

6.000

EACH

295.00000 0.000.000

0.00

0105 *Environmental Health and Safety Management 0.500

0.000

250-00010  
 

1.000

L S 

1,113.00000 556.500.500

0.00

0110 *Monitoring Technician 31.500

30.000

250-00050  
 

61.500

HOUR

87.00000 5,350.5061.500

2,610.00
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PCN: 18024-BID    ESTIMATE RUN 11/14/2011

PROJECT: FSA C110-032                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Health and Safety Officer 8.500

0.000

250-00110  
 

8.500

HOUR

87.00000 739.508.500

0.00

0120 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

122.000

SY  

72.23000 0.000.000

0.00

0125 *Drilled Caisson (36 Inch) 76.000

74.500

503-00036  
 

228.000

LF  

212.00000 31,906.00150.500

15,794.00

0130 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

42.000

LF  

251.00000 0.000.000

0.00

0135 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

42.000

LF  

333.00000 0.000.000

0.00

0140 *Concrete Sidewalk 0.000

0.000

608-00000  
 

41.000

SY  

34.78000 0.000.000

0.00

0145 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

107.000

SY  

112.35000 0.000.000

0.00

0150 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

388.000

LF  

16.05000 0.000.000

0.00

0155 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

120.000

LF  

18.73000 0.000.000

0.00

0160 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

856.000

SF  

8.03000 0.000.000

0.00

0165 Delineator (Type I) 0.000

0.000

612-00001  
 

15.000

EACH

19.36000 0.000.000

0.00
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PCN: 18024-BID    ESTIMATE RUN 11/14/2011

PROJECT: FSA C110-032                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *2 Inch Electrical Conduit (Bored) 887.000

1,455.000

613-00206  
 

4,020.000

LF  

14.21000 33,279.822,342.000

20,675.55

0175 *3 Inch Electrical Conduit (Bored) 0.000

1,114.000

613-00306  
 

3,100.000

LF  

14.04000 15,640.561,114.000

15,640.56

0180 *2 Inch Electrical Conduit (Plastic) 10.000

61.000

613-01200  
 

2,250.000

LF  

10.17000 722.0771.000

620.37

0185 3 Inch Electrical Conduit (Plastic) 0.000

96.000

613-01300  
 

250.000

LF  

16.09000 1,544.6496.000

1,544.64

0190 Pull Box (Special) 6.000

3.000

613-07000  
 

24.000

EACH

475.00000 4,275.009.000

1,425.00

0195 Pull Box (24"x36"x24") 2.000

5.000

613-07023  
 

38.000

EACH

686.00000 4,802.007.000

3,430.00

0195 MATERIAL ALLOWANCE Pull Box (24"x36"x24") 36.000

-5.000EACH

367.18000 11,382.5831.000

-1,835.90

0200 Pull Box (24"x36"x18") 4.000

0.000

613-07034  
 

24.000

EACH

633.00000 2,532.004.000

0.00

0200 MATERIAL ALLOWANCE Pull Box (24"x36"x18") 20.000

0.000EACH

334.12000 6,682.4020.000

0.00

0205 Pull Box (30"x48"x24") 0.000

2.000

613-07040  
 

4.000

EACH

857.00000 1,714.002.000

1,714.00

0205 MATERIAL ALLOWANCE Pull Box (30"x48"x24") 4.000

-2.000EACH

532.38000 1,064.762.000

-1,064.76
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PCN: 18024-BID    ESTIMATE RUN 11/14/2011

PROJECT: FSA C110-032                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

36,773.00000 0.000.000

0.00

0215 Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

9.000

EACH

331.00000 0.000.000

0.00

0215 MATERIAL ALLOWANCE Luminaires (400 W) 0.000

9.000EACH

193.35000 1,740.159.000

1,740.15

0220 Sign Panel (Class I) 0.000

0.000

614-00011  
 

198.000

SF  

17.03000 0.000.000

0.00

0225 Sign Panel (Class II) 0.000

0.000

614-00012  
 

9.000

SF  

16.45000 0.000.000

0.00

0230 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

31.000

LF  

17.23000 0.000.000

0.00

0235 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

3.000

EACH

183.00000 0.000.000

0.00

0240 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

32.000

EACH

476.00000 0.000.000

0.00

0240 MATERIAL ALLOWANCE Ped Sig Face (16) (Countdo 32.000

0.000EACH

315.00000 10,080.0032.000

0.00

0245 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

78.000

EACH

507.00000 0.000.000

0.00

0245 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 78.000

0.000EACH

365.00000 28,470.0078.000

0.00



CONTID: C18024         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 18024-BID    ESTIMATE RUN 11/14/2011

PROJECT: FSA C110-032                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

10.000

EACH

729.00000 0.000.000

0.00

0250 MATERIAL ALLOWANCE Traf Sig Face (12-12-12-12 10.000

0.000EACH

500.00000 5,000.0010.000

0.00

0255 *Loop Detector Wire 0.000

6,052.000

614-72875  
 

14,370.000

LF  

2.69000 16,279.886,052.000

16,279.88

0260 Traffic Signal Vehicle Detector Amplifier (Loop Type) 0.000

0.000

614-72876  
 

6.000

EACH

559.00000 0.000.000

0.00

0260 MATERIAL ALLOWANCE Traffic Detector Amplifier (Loop 2 
Channel)

0.000

6.000EACH

450.45000 2,702.706.000

2,702.70

0265 Traffic Signal Vehicle Detector Amplifier (Loop Type) 0.000

0.000

614-72878  
 

4.000

EACH

715.00000 0.000.000

0.00

0265 MATERIAL ALLOWANCE Traffic Detector Amplifier (Loop 4 
Channel)

0.000

4.000EACH

597.90000 2,391.604.000

2,391.60

0270 Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

24.000

EACH

515.00000 0.000.000

0.00

0275 Travel Time Indicator 0.000

0.000

614-80010  
 

2.000

EACH

5,927.00000 0.000.000

0.00

0280 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

2.000

EACH

13,243.00000 0.000.000

0.00

0285 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

2.000

EACH

13,243.00000 0.000.000

0.00
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PCN: 18024-BID    ESTIMATE RUN 11/14/2011

PROJECT: FSA C110-032                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

1.000

EACH

13,369.00000 0.000.000

0.00

0295 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

1.000

EACH

13,522.00000 0.000.000

0.00

0300 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

1.000

EACH

19,025.00000 0.000.000

0.00

0305 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

2.000

EACH

21,982.00000 0.000.000

0.00

0310 Traffic Signal Pole Steel (1 Mast Arm) 0.000

0.000

614-82010  
 

7.000

EACH

12,422.00000 0.000.000

0.00

0315 Controller (Type 170E-HC11) 0.000

1.000

614-86246  
 

3.000

EACH

21,182.00000 21,182.001.000

21,182.00

0315 MATERIAL ALLOWANCE Ctrler (Ty 170E-HC11) 3.000

-1.000EACH

17,900.00000 35,800.002.000

-17,900.00

0320 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

405.000

LF  

1.30000 0.000.000

0.00

0325 Optical Transceiver 0.000

0.000

614-87020  
 

1.000

EACH

2,891.00000 0.000.000

0.00

0325 MATERIAL ALLOWANCE Optical Transceiver 0.000

1.000EACH

1,380.00000 1,380.001.000

1,380.00

0330 Video Optical Transceiver 0.000

0.000

614-87028  
 

4.000

EACH

2,353.00000 0.000.000

0.00
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PROJECT: FSA C110-032                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 MATERIAL ALLOWANCE Video Optical Transceiver 0.000

4.000EACH

1,800.00000 7,200.004.000

7,200.00

0335 Closed Circuit Television 0.000

0.000

614-87320  
 

1.000

EACH

4,067.00000 0.000.000

0.00

0340 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

4,100.00000 0.000.000

0.00

0345 Fiber Optic Cable (Single Mode) (12 Strands) (Install 
Only) 

0.000

0.000

614-87412  
 

530.000

LF  

0.82000 0.000.000

0.00

0350 *Construction Surveying 0.250

0.250

625-00000  
 

1.000

L S 

3,600.00000 1,800.000.500

900.00

0355 *Mobilization 0.250

0.250

626-00000  
 

1.000

L S 

83,984.00000 41,992.000.500

20,996.00

0360 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

10.000

GAL 

535.00000 0.000.000

0.00

0365 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

107.000

SF  

19.26000 0.000.000

0.00

0370 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

6,194.000

SF  

7.49000 0.000.000

0.00

0375 *Flagging 65.000

123.500

630-00000  
 

500.000

HOUR

25.89000 4,880.27188.500

3,197.42

0380 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

32.000

HOUR

91.00000 0.000.000

0.00
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NO.

ITEM
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Traffic Control Inspection 5.000

11.000

630-00007  
 

52.000

DAY 

75.00000 1,200.0016.000

825.00

0390 *Traffic Control Management 9.000

17.000

630-00012  
 

130.000

DAY 

600.00000 15,600.0026.000

10,200.00

0395 *Construction Traffic Sign (Panel Size A) 1.000

2.500

630-80341  
 

20.000

EACH

32.00000 112.003.500

80.00

0400 *Construction Traffic Sign (Panel Size B) 11.000

7.000

630-80342  
 

40.000

EACH

32.00000 576.0018.000

224.00

0405 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.500

0.500

630-80357  
 

2.000

EACH

214.00000 214.001.000

107.00

0410 *Drum Channelizing Device 6.000

4.000

630-80360  
 

100.000

EACH

5.35000 53.5010.000

21.40

0415 *Traffic Cone 19.500

28.000

630-80380  
 

95.000

EACH

1.07000 50.8347.500

29.96

0420 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

1.000

EACH

5,000.00000 0.000.000

0.00

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

2,000.000

F A 

1.00000 0.000.000

0.00
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NO.
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PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD

13:06:33

CUMULATIVE
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CAT NO0200 ROADWAY 

0440 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0445 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

525.000

F A 

1.00000 0.000.000

0.00

0450 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0455 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0460 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0465 F/A Environmental Health & Safety Management 6,115.400

0.000

700-70589  
 

6,115.400

F A 

1.00000 6,115.406,115.400

0.00

CAT 349,145.76149,799.421,239,560.06CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0470 Sanitary Facility 0.000

0.000

620-00020  
 

2.000

EACH

635.00000 0.000.000

0.00

CAT 0.000.001,270.00CURRENT AMT0400 $ $ $

$ 349,145.76149,799.42$1,240,830.06$CURRENT AMTPROJECT TOTAL


